
  

Pre-injector Upgrade Updates 
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News

● Vacuum controls meeting 13 Jul 2011.
● Shutdown meeting 13 Jul 2011.
● Review: 01 Sep 2011

● Fill in paper sections for the review.



  

Reminders

● Fill in the MS Project time lines. See Elmie.
● Mike Kucera
● Vic Scarpine
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Source Status

Device Status Comments
Assembly to start in mid week ~13 Jul.2nd source cube



  

LEBT Status

Device Status Comments
Solenoid PS Ready to test solenoids Safety review is done (29 Jun)

LEBT drawings Being drawn Bellows ordered End of June to early July delivery.

Correctors final design (07 Mar 2011)

Solid state switches Have quote Requisition is in the system.

Drawings on (12 July) waiting for parts to start 
manufacture process.



  

RFQ Status
●problems with the coupler (leak) and now 
wait on the brazing of the final loop our 
workshop is tight and its half manned 
because of holydays (sic) (08 Jul 2011)

we finally got our loop and it worked well 
but-
we had a leak in the coupling  loop
back to the workshop
Janet and Benni working well, the UniTerms 
have finished, so that helps too (20 Jul)

Device Status Comments
4816 PA Water is hooked up. No leaks. Expect power out of tube by 3rd week of July.



  

MEBT Status

Device Status Comments
Quads Coil winding has started (17 May)

Bead pull parts are done. (29 Jun)

Power for quads Specs to follow Quads being redone. 

All quad coils are complete (28 Jun).  Dipole coils 
for 2 magnets complete. Potting has started. 
Cores will be delivered in mid Aug. 1st  magnet in 
Sept.

Buncher

Power for buncher Use present buncher supply in the line.



  



  

Test area, test stand and 
instrumentation

Device Status Comments

4” bellows. 5” toroid. Done by Aug 15. (20 Jul)

MW electronics Done by 30 July. (20 Jul)
New source PS started installation (06 July)
#2 source Started assembly (20 July)

Emittance probe 
can

Instrumentation 
stand Done by 1st week of Aug. (20 Jul)



  

ControlsNeeds update?



  

Safety
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